

The Map

QuickMove Operations, as a System

Rithesh Suvarna — Submission 1

Built with Claude Code, per the assignment's own rules

01 / SYSTEM OVERVIEW

The system, end to end

QuickMove sits between a relocating customer and a mesh of city-local vendors, coordinated almost entirely by 5 ops people through WhatsApp, Google Sheets, and email. The core insight that shapes everything below: **the checklist looks the same across all 8 cities, but the graph of who-depends-on-whom underneath it does not.** A relocation to Bengaluru and one to Kolkata share a template; they do not share a single vendor, timeline, or failure mode.



The single arrow worth staring at: **lease signed is a fan-out gate.** Four utility workflows, two documentation workflows, and the move-day booking all wait on it. A slow lease signing doesn't just delay housing — it silently delays six other workflows that look, on a spreadsheet, like they're each running on their own schedule.

Who's actually in this system

Ops directly manages three or four of these relationships. The rest sit one or two layers removed — visible only when something has already gone wrong.

STAKEHOLDER	ROLE	VISIBLE TO OPS TODAY?
Customer	The person relocating	● Direct contact
Customer's family	Often co-decides on housing — budget, schools, commute	● Invisible loop
Sales / onboarding	Hands off the signed customer to ops	● Varies
Ops team	On-ground coordination across every workflow — 5 people	● —
Management	Needs visibility into health and throughput	● No system today
Property partners	Source and show apartments, per city	● Inconsistent SLAs
Landlords	The actual decision-maker behind each partner	● One layer removed
Moving vendors	Packers & movers, per city	● —
Utility providers	×4 per city — up to 32 distinct relationships	● Lead times untracked
Banks / govt. offices	Process address-change paperwork	● Customer-mediated
Subscription services	Customer's own accounts — courier, gym, streaming	● No canonical list
Society / RWA	Often gates mover access with an NOC requirement	● Surfaces on move day
Finance	Vendor payments, customer billing — implied, unmodeled	● Not modeled at all

31 workflows, not 6

Anyone can list the 6 stages on the checklist. Broken into what ops actually has to *do*, day to day, there are 31.

Pre-move — 3

- 01 Lead-to-ops handoff
- 02 Requirement gathering — budget, city, timeline, family size, pets
- 03 Ops owner assignment / workload balancing

Housing — 6

- 04 Property partner sourcing / shortlist request
- 05 Shortlist curation & delivery to customer
- 06 Viewing scheduling — customer × partner availability
- 07 Viewing execution & feedback loop
- 08 Lease negotiation
- 09 Lease signing & deposit coordination

Moving – 5

- 10 Mover vendor selection & quote comparison
- 11 Move booking & scheduling
- 12 Packing logistics coordination
- 13 Move-day on-site execution
- 14 Post-move inventory / damage check

Documentation – 5

- 19 Bank address update
- 20 Government ID / address update — 2–3 processes, not one
- 21 Vehicle registration transfer, if applicable
- 22 Subscription & service address updates
- 23 School / childcare enrollment — often missed entirely

Cross-cutting operations – 5

- 27 Vendor performance tracking / scorecarding
- 28 Customer status communication
- 29 Escalation handling
- 30 Cancellations / mid-process drop-outs
- 31 Vendor invoicing & payment reconciliation

Utilities – 4, per city

- 15 Electricity application & activation
- 16 Internet / ISP selection & installation
- 17 Gas connection — piped vs. cylinder varies by city
- 18 Water connection / society NOC coordination

Settling in – 3

- 24 Local orientation content delivery
- 25 7-day check-in
- 26 Ongoing issue / complaint resolution — open-ended

Where the leverage actually is

Ranked deliberately — each one is the adoption precondition for the next, not an independent bet.

1 **Structured status tracking + escalation detection**

This is the foundation, not a feature — it touches every one of the 31 workflows above, every day, for every relocation. The single highest hidden cost in the current process isn't any one broken workflow; it's that **nothing surfaces itself**. A stalled utility connection and a customer waiting on a bank address update look identical in a WhatsApp thread: silent. Nothing else on this list compounds without this existing first.

2 **AI parsing of freeform WhatsApp-style updates into structured state**

Ranked second, deliberately, because it isn't a value source on its own — it's the **adoption unlock** for #1. Ops already communicates this way, all day, across 5 people. Asking them to also manually re-enter status into a separate tool is exactly why spreadsheet-based trackers die within a month. This removes that tax entirely.

3 **AI-drafted customer status messages**

The most customer-visible win, but correctly ranked last: drafting a message from garbage state produces a garbage message. It only becomes safe and valuable once #1 and #2 make the underlying state trustworthy.

Lower-priority, worth naming: automated apartment-shortlist matching has high potential value but is blocked on property-partner data feeds that don't exist yet. Predictive SLA-breach alerts are a strong v2, but structurally dependent on #1's data existing first.

What was built for Submission 2: #1 and #2, combined, with #3 layered on top — a working relocation tracker with a real checklist engine, persisted escalation detection, and both AI features, hardened past the original prototype: server-side AI calls only, audit history on every status change, per-city-capable checklist templates, and graceful offline fallback.

How to know if a workflow is healthy

WORKFLOW	METRIC
Housing	Kickoff → lease-signed cycle time; shortlist→viewing and viewing→signed conversion rates; % stalled >X days
Moving	% bookings confirmed ≥7 days pre-move; move-day on-time rate; vendor cancellation rate
Utilities	Avg. days-to-connect per utility type per city — a blended average hides the real risk; % connected within 2 days of move-in; SLA breach rate per provider
Documentation	% tasks completed within 14 days of move — typically the laggard, since it's customer-driven, not ops-driven
Settling in	7-day check-in completion rate; post-move issue count per relocation; time-to-resolution
Cross-cutting	Overall cycle time; % relocations with ≥1 open blocker; avg. time an item sits stalled before someone acts; ops workload balance; escalation response time
AI features	WhatsApp-parser acceptance rate — % of suggestions applied unedited, the real trust signal; message-drafter edit rate before sending

The ones hiding underneath

The obvious ones — anyone finds these: duplicate relocation records, invalid or past move dates, API/AI failures, storage failures.

- **Lease signing is a hidden dependency gate**, not just a housing task. Utilities, documentation, and move-day booking all silently wait on it. A checklist that tracks these five items independently hides the fact that one delay cascades into four.
- **Documentation is customer-dependent, not ops-dependent** — a fundamentally different failure mode than every other workflow. Ops can't "do" a bank address update; they can only nudge. A tracker that treats it like any other task over-attributes blame to ops for delays that are actually about customer follow-through.
- **The landlord is invisible**. Ops sees "property partner unresponsive," but the actual blocker is often one layer further down, at the landlord, where ops has no relationship and no visibility at all.
- **Family decision-making is an unmodeled approval loop**. Housing choices often need two people to agree; "customer selects shortlist item" hides a negotiation that can stall for reasons no checklist item captures.
- **Society / RWA NOC requirements** can block mover access on move day even after every other checklist item is green — a purely local, often undocumented gate that only surfaces at the worst possible time.
- **Vendor double-booking**. A mover vendor operating across multiple QuickMove customers can accept two bookings for the same crew on the same date; nothing in a per-relocation checklist would ever catch this until move day.

- **The subscriptions item has no canonical source.** There is no list anywhere of what a customer's subscriptions even are — "done" on this item is often a guess, not a verified fact.
- **20% QoQ growth compounds coordination overhead,** not just workload. Adding a 6th and 7th ops person to a WhatsApp-and-Sheets process doesn't linearly add capacity — more people sharing tribal knowledge through chat threads increases the odds any given thing gets missed.
- **Ops handoff on leave or turnover loses undocumented context** — the current process has no structured record of *why* a decision was made, only that a status changed.
- **PII currently lives in plaintext** WhatsApp and Sheets — bank details and ID numbers, with no data-handling policy. Invisible until it's an incident.
- **Peak clustering.** Move dates cluster around month-end; vendor and ops capacity doesn't, creating a predictable seasonal bottleneck that a monthly-average metric would never reveal.